
WHEATON PARK DISTRICT CHANGE ORDER

Project: 2018 Cart Paths Re-paving Project

Change Order No.: 1

To: Allstar Asphalt.
Attn: Steve Gagnon
165 W. Hintz Rd.
Wheeling, IL 60090

Change Order Date: 5/18/18

Contract Date: 4/18/18

Contract For: 2018 Cart Paths Re-paving Project

You are directed to make the following changes in this Contract:

Excavate 8" and install 236 CY CA-6 stone undercuts to achieve a 6" base in addition to providing 1 1/2" of binder and 1 1/2" of surface asphalt. The areas of work are the damaged asphalt cart paths on #1 West, #9 West and #5 West.

Add to the Contract:

\$25,488


The original Contract Sum was	\$	60,200.00
Net Change by previous Change Orders	\$	[0.00]
The Contract Sum prior to this Change Order	\$	60,200.00
The Contract Sum will be increased by this Change Order.....	\$	25,488.00
The new Contract Sum including this Change Order will be	\$	85,688.00
The Contract Time will not be changed		0
The Date of Completion as of the date of this Change Order therefore is		6/5/18

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address


Michael J. Benard, Executive Director

Allstar Asphalt.

Contractor

165 W. Hintz Rd.
Wheeling, IL 60090

Address


Signature

5/21/18

WHEATON PARK DISTRICT CHANGE ORDER

Project: 2018 Cart Paths Re-paving Project

Change Order No.: 2

To: Allstar Asphalt.
Attn: Steve Gagnon
165 W. Hintz Rd.
Wheeling, IL 60090

Change Order Date: 5/18/18

Contract Date: 4/18/18

Contract For: 2018 Cart Paths Re-paving Project

You are directed to make the following changes in this Contract:

Excavate 8" and install 236 CY CA-6 stone undercuts to achieve a 6" base in addition to providing 1 ½" of binder and 1 ½" of surface asphalt. The areas of work are on cart paths #1 West, #9 West and #5 West. These areas are new and not part of the damaged cart paths and were not in the original scope.

Add to the Contract:


\$20,100.08

The original Contract Sum was	\$	60,200.00
Net Change by previous Change Orders	\$	25,488.00
The Contract Sum prior to this Change Order	\$	85,688.00
The Contract Sum will be increased by this Change Order.....	\$	20,100.08
The new Contract Sum including this Change Order will be	\$	105,788.08
The Contract Time will not be changed		0
The Date of Completion as of the date of this Change Order therefore is		6/5/18

Wheaton Park District
Owner

102 East Wesley Street
Wheaton, IL 60187

Address


Michael J. Benard, Executive Director

Allstar Asphalt.
Contractor

165 W. Hintz Rd.
Wheeling, IL 60090

Address


Signature