

## KMIECIK ARCHITECTS LTD.

1621 ASTON COURT  
WHEATON, ILLINOIS 60187-3701  
708-347-0941  
E-MAIL lmk@kmieck-architects.com

### ARCHITECTURAL CHANGE ORDER

**Project:** Cosley Zoo Quarantine Facility





**To:** Kandu Construction  
3756 W. Devon Ave.  
Lincolnwood, IL 60712


**Change Order No.:** #3  
**Change Order Date:** 18 May 2017  
**Project No.:** 2015-018  
**Contract For:** General Construction  
**Contract Date:** 09/21/2016

**You are directed to make the following changes in this Contract:**

1. Relocation of the water meter from the crawl space to the supply room on the first floor. The cost to relocate the water meter is \$1,152.80

The original Contract Sum was .....	\$	558,108.00
Net Change by previous Change Orders .....	\$	21,649.43
The Contract Sum prior to this Change Order .....	\$	579,757.43
The Contract Sum will be (increased/decreased/no change) by this Change Order.....	\$	1,152.80
The new Contract Sum including this Change Order will be .....	\$	580,910.23
The Contract Time will be (increased/decreased/no change) by .....		0
The Date of Completion as of the date of this Change Order therefore is .....		05/26/2017

Kmiecik Architects, Ltd.	Kandu Construction	Wheaton Park District
Architect	General Contractor	Owner
1621 Ashton Court	3756 West Devon Avenue	102 East Wesley Street
Wheaton, IL 60187	Lincolnwood, IL 60712	Wheaton, IL 60187
BY: Larry M. Kmiecik	BY: 	BY: 
		
Date: 18 May 2017	Date: 5-23-17	Date: 



## KMIECIK ARCHITECTS LTD.

1621 ASTON COURT  
WHEATON, ILLINOIS 60187-3701  
708-347-0941  
E-MAIL [lmk@kmiecik-architects.com](mailto:lmk@kmiecik-architects.com)

### ARCHITECTURAL CHANGE ORDER

**Project:** Cosley Zoo Quarantine Facility

**Change Order No.:** #2

**To:** Kandu Construction  
3756 W. Devon Ave.  
Lincolnwood, IL 60712

**Change Order Date:** 18 May 2017

**Project No.:** 2015-018




**Contract For:** General Construction

**Contract Date:** 09/21/2016

**You are directed to make the following changes in this Contract:**

1. Replacement of the interior perimeter drain tile. The cost for replacement is \$14,614.89.
2. Additional steel bond beam at exterior door. The cost of the beam and installation is \$1,461.50.

The original Contract Sum was .....	\$	558,108.00
Net Change by previous Change Orders .....	\$	5,573.04
The Contract Sum prior to this Change Order .....	\$	563,681.04
The Contract Sum will be (increased/decreased/no change) by this Change Order.....	\$	16,076.39
The new Contract Sum including this Change Order will be .....	\$	579,757.43
The Contract Time will be (increased/decreased/no change) by .....		0
The Date of Completion as of the date of this Change Order therefore is .....		05/26/2017

Kmiecik Architects, Ltd.	Kandu Construction	Wheaton Park District
Architect	General Contractor	Owner
1621 Ashton Court	3756 West Devon Avenue	102 East Wesley Street
Wheaton, IL 60187	Lincolnwood, IL 60712	Wheaton, IL 60187
BY: Larry M. Kmiecik 	BY: 	BY: 
Date: 18 May 2017	Date: 5-23-17	Date: 5/22/17