
WHEATON PARK DISTRICT CHANGE ORDER

Project: 2022 Backstops Project

Change Order No.: 1

To: Proline Fence

Change Order Date: 8/5/22

Attn: Ken Blaesing
849 Rock Island Ave.
Rockdale, IL 60436

Contract Date: 8/11/22

Contract For: 2022 Backstops Project

You are directed to make the following changes in this Contract:

1. Substitute schedule 40 steel pipe for schedule 80 pipe in all backstops: \$(13,846)

Deduct from the Contract:

\$(13,846.00)

The original Contract Sum was	\$391,514.00
Net Change by previous Change Orders	[0.00]
The Contract Sum prior to this Change Order	\$391,514.00
The Contract Sum will be decreased by this Change Order	\$13,846.00
The new Contract Sum including this Change Order will be	\$377,668.00
The Contract Time will not be changed	0
The Date of Completion as of the date of this Change Order therefore is	9/30/22

Wheaton Park District
Owner

102 East Wesley Street
Wheaton, IL 60187


Address


Michael J. Benard, Executive Director

Proline Fence
Contractor

849 Rock Island Ave.
Rockdale, IL 60436

Address


Ken Blaesing KIM GUESS