

Change Order



Number: Two

Date: 7/3/2019

Project: WPD Community Center Indoor Track Replacement

WA Project Number: 2018-053

General Contractor: R.C. Wegman Construction Company

Note: The following items have been reviewed by the Owner, Architect, and Contractor. All parties herein are in agreement with the adjustment of the contingency allowance for the project as indicated in this agreement. Upon execution by Owner, Architect, and Contractor, this document shall serve as written authorization for the Work herein to proceed.

Proposed Change Order #	Description	Amount
	Furnish and install self-leveling compound at existing track surface. Credit for original floor prep and add for required bead-blasting. Deduct \$2447 from remaining contingency amount.	\$ 17,873.30


Total Amount This Change Order **\$ 17,873.30**

The Contract Sum Prior To This Change Order Was **\$ 162,478.00**

The Contract Sum Following This Change Order Is **\$ 180,351.30**


The Contract Time Is Changed By **0 days**

APPROVAL:


Steve Hinchey - Wheaton Park District
Owner *M. Bernard*

Date

7/19/19


Andy Dogan - Williams Architects
Architect, Associate Principal

3-Jul-19
Date


Carl Wegman - R.C. Wegman Construction
General Contractor

Date

7-18-19