

Change Order



Number: One

Date: 4/4/2019

Project: WPD Community Center Indoor Track Replacement

WA Project Number: 2018-053

General Contractor: R.C. Wegman Construction Company

Note: The following items have been reviewed by the Owner, Architect, and Contractor. All parties herein are in agreement with the adjustment of the contingency allowance for the project as indicated in this agreement. Upon execution by Owner, Architect, and Contractor, this document shall serve as written authorization for the Work herein to proceed.

Proposed Change Order #	Description	Amount
PCO #001REV	Remove concrete at four (4) banked corners down to deck, replace with 4 3/4" 146#, 4000 psi with #10 WWF. Credit for omitting 1" self-leveler	\$ 17,478.00

Total Amount This Change Order \$ 17,478.00

The Contract Sum Prior To This Change Order Was \$ 145,000.00

The Contract Sum Following This Change Order Is \$ 162,478.00


The Contract Time Is Changed By 0 days

APPROVAL:



Steve Hinchey - Wheaton Park District
Owner

Date

5/2/19


Andy Dogan - Williams Architects
Architect

26-Apr-19
Date


Terry Bohr - R.C. Wegman Construction
General Contractor
CARL WEGMAN
PRESIDENT
05/06/19
Date