Cosley Zoo Parking Lot (24-032)
Change Order No. 4

To: Wheaton Park District Project: Cosley Zoo Parking Lot
102 East Wesley Street Project No: 24-032
Wheaton IL 60187 Location: 1356 N. Gary Avenue

Wheaton IL 60187

Reference: Payment Application #4

In accordance with the terms of this contract, the following change is made to the project cost and/or time
duration as follows:

EWP# Description Cost Time Ext.
005  West Parking Lot Undercuts $6,416.23 -
Change Order Total Cost $6,416.23
Change Order Total Time Extension 0 C.D.

Original Contract Amount:  $1,999,599.00
Previous Contract Amount: $2,006,659.64

Current Contract Amount:  $2,013,075.87
Original Contract Time: C.D.
Current Contract Time: C.D.

The said contract as hereby amended shall remain in full force and effect.

E. P. Doyle & Son, LLC Wheaton Park District
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Wednesday, June 4, 2025
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Cosley Zoo Parking Lot (24-032)
Extra Work Proposal #005

Below are the pricing and time requirements to perform the following extra work to the contract:

West Parking Lot Undercuts

Submittal : #1 06/04/2025

EWP Cost Subtotal $5,718.00
GL Insurance 1.00% $57.18
Overhead and Profit 10.00% $577.52
P&P Bond 1.00% $63.53
EWP #005 Total Cost: $6,416.23
EWP #005 Time Extension : 0] C.D.

Notes:  Scope of work included undercutting west lot curbs and sidewalk down 12" and added in CA-1
stone.

Kellenberger had one day figured for the existing west lot work and they completed all of their
contract work on 4/21. The undercut work resulted in a separate 8-hour dedicated day of work
spread out between 4/21 and 4/22 due to how tight and careful they had to be with working on
existing pavers, working around an existing utility, and keeping the entrance and access open. There
was no other contract work to be done at that time. Therefore the unit cost could not be utilized for
this cost impact.

4/21: West Island Undercuts - 2 workers for 1.5 hours each +1.5 hours for truck driver

4/21: Center Island Undercuts - 2 workers for 3 hours each + 1 hour for truck driver

4/22: West, Center, and East Island Undercuts and Stone Fill - 2.5 hours each for 2 workers + 1.5
hours for truck driver.

Labor:

Foreman 8 hours at $160 = $1,280
Operator 8 hours at $155 = $1,240

Truck Driver/Semi 4 hours at $150 = $600
Sub total $3,120

Equipment:
Excavator 8 hours at $137 = $1,096

Material:

2 loads of 3" stone at $5.78/load = $1,156
2 loads of dirt haul off at $173/load = $346
Subtotal: $1,502

Labor, Equipment, and Material Subtotal: $5,718

GL Insurance: $57.18
Overhead and Profit; $577.52
P&P Bond: $63.53

$6,416.23
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Cosley Zoo Parking Lot (24-032)
Extra Work Proposal #005

To authorize E.P. Doyle & Son, LLC to proceed with this extra work, please acknowledge your acceptance

of this proposal by signing and dating below, and we will issue a Change Order in accordance with the
Contract provisions.

E. P. Doyle & Son, LLC Wheaton Park Dlstrlct \
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Date:

Project:

Location:

General Contractor:
Attention:

Scope:

Description:

5/2/2025
Cosley Zoo

Wheaton, IL
EP Doyle & Son
Tom Grotts

Excavation

EXCAVATION | SITE UTILITIES
Kellenberger, Inc. | 37W507 Big Timber Rd. Elgin, IL 60124
P: 847.742.4385 | W: kellenbergerinc.com

Change Order:

4

Work completed 4/22/25: Undercut west lot curbs and sidewalk down 12" and add in CA1. Due to how tight and slow going

this is, we need to charge labor and materials for this.

Labor Hours Rate Extension
Foreman 8.0 S 160.00 | S 1,280.00
Operator 8.0 S 155.00 | S 1,240.00
Truck driver and semi onsite 4.0 S 150.00 | $ 600.00
S -
$ -
Sub-total| $ 3,120.00
Equipment Hours Rate Extension
Excavator 8.0 S 137.00 | S 1,096.00
$ -
$ -
$ -
$ -
Sub-total| S 1,096.00
Material Qty Units Unit Price Extension
2 loads of 3" 2 EA S 578.00 ( $ 1,156.00
2 loads of dirt haul off 2 EA S 173.00 | $ 346.00
$ -
$ -
$ -
Sub-total| $ 1,502.00
| TOTAL| $ 5,718.00

ACCEPTANCE OF CHANGE ORDER: The above prices, specifications and conditions are satisfactory and are hereby accepted.

Authorized Signature

Printed Name

Company

Date




Ryan Christensen

From: Miles Kellenberger <miles@kellenbergerinc.com>

Sent: Friday, May 30, 2025 2:26 PM

To: Greg Woods; Tom Grotts

Cc: Ryan Christensen; Ryan Wells

Subject: RE: Cosley Zoo Parking Lot Expansion EWP #5 West Parking Lot Undercuts - G. WOODS
NOTES 5.30.25

Attachments: PlanGrid_Photo_Report_-_May_30_2025.pdf

CAUTION:External Sender
Greg/ Tom,

After looking at all the pictures again our pictures (attached), below is our timeline backing up the 16 manhours
and 4 truck driver hours. For the 4/22 you’ll see our picture at 9:40am of the truck dumping the stone and it took
until 10:30am for us to finish, then from 10:30am until 12:30 we did contract work and cleaned up, per the
pictures.

4.21.25

West Island

8:50am — 9:13am Curb removal Contract Scope Work

9:13am — 9:30am Soil removal Contract Scope Work

9:30am - 11:00am  Undercut Extra Scope Work 1-1/2 Hrs./ Crew of 2 (Total 3 Hrs.) +

1-1/2 for truck driver

Unforeseen U.G. electrical rework down time: 1/2 crew hour (Total 1 hrs.)
Center Island
10:00am - 11:52 am Curb & Soil Removal Contract Scope Work
11:52am ~ 2:52pm  Undercut Extra Scope Work 3 Hrs./ Crew of 2 (Total 6 Hrs.) + 1
hour for truck driver

Unforeseen U.G. electrical rework down time: 1/2 crew hour (Total 1 hrs.)
4.22.25
West, Center, and East Island

8:00am - 10:30am U.C. & Stone Fili Extra Scope Work 2.5 Hrs./ Crew of 2 (Total 5 Hrs.) +
1-1/2 hour for truck driver

Total of 8 crew hours or 16 total hours (2 man crew) + 4 hours for truck driver
Thank you,

Miles Kellenberger
Sitework Project Manager | Estimator




Cosley Zoo Parking Lot (24-032)
Change Order No. 6

To: Wheaton Park District Project: Cosley Zoo Parking Lot
102 East Wesley Street Project No: 24-032
Wheaton IL 60187 Location: 1356 N. Gary Avenue

Wheaton IL 60187

Reference:

In accordance with the terms of this contract, the following change is made to the project cost and/or time
duration as follows:

EWP# Description Cost Time Ext.
008 Install Barrier Curb $3,815.17 -
Change Order Total Cost $3,815.17
Change Order Total Time Extension 0 CD.

Original Contract Amount:  $1,999,599.00
Previous Contract Amount:  $2,107,894.17

Current Contract Amount:  $2,111,709.34
Original Contract Time: C.D.
Current Contract Time: C.D.

The said contract as hereby amended shall remain in full force and effect.

E. P. Doyle & Son, LLC Wheaton Park District
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Cosley Zoo Parking Lot (24-032)
Extra Work Proposal #008

Below are the pricing and time requirements to perform the following extra work to the contract:

Install Barrier Curb

Submittal : #1 06/26/2025

EWP Cost Subtotal $3,400.00
GL Insurance 1.00% $34.00
Overhead and Profit 10.00% $343.40
P&P Bond 1.00% $37.77
EWP #008 Total Cost: $3,815.17
EWP #008 Time Extension : 0} C.D.

Notes:  Due to unforeseen conflicts relating to the progress of the City of Wheaton/Thomas Engineering
Gary Avenue Road project, EP Doyle has had to delay planned progress. At the new southwest site
entrance Plote has installing concrete apron as part of their scope. In order for EP Doyle and our
subcontractors to finish our scope of work and have the pavers be enclosed, EP Doyle is having TK
Concrete provide a price to furnish and install barrier curb at the southwest site entrance from the
outside edge of the curb to the property line. Plote can then come back at a later date and have their
concrete apron run up to the barrier curb. This would allow the remainder of the project scope work
to completed with minimal future mobilizations. This assumes that this barrier curb work will be
completed concurrently with the remainder of the curbs.

Scope includes barrier curb type per Civil Plan page C2.0/key note 3, and page C5.0/detail 3. Scope
reflects TK Concrete's proposal dated 6.25.25.

Frame and Pour Barrier Flush Curb 6” x 2’ approx.: 50 Lineal feet incl Epoxy Rebar @ Permanent
Main Entrance off Gary Ave

Truck & Driver to Deliver Material 4 hrs @ $214.86 per hour $ 859.44

2 Labors 8 hrs each @ $134.94 per hour $2,159.04
2 Finishers 8 hrs each @ $151.34 per hour $2,421.44
3 Yards of Concrete @ $200.00 per yard Plus Min Load Charges $800.00
Epoxy Rebar N/C

Truck & Driver to Return to Strip Forms & Take them Away 2.5 hrs ~ $537.15

TK Concrete has agreed to $3,400 for installation assuming concurrent installation with scope work.
$3,400 Sub Subtotal

$34 GL Insurance

$343.40 OH&P

$3777.40 Subtotal
$37.77 P&P Bond

$3,815.17 Total

Thursday, June 26, 2025



Cosley Zoo Parking Lot (24-032)
Extra Work Proposal #008

To authorize E.P. Doyle & Son, LLC to proceed with this extra work, please acknowledge your acceptance
of this proposal by signing and dating below, and we will issue a Change Order in accordance with the
Contract provisions.

E. P. Doyle & Son, LLC Wheaton Park District
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TK CONCRETE, INC.

21 W. Commercial Ave.
Addison, IL., 60101

*

Phone (630) 279-1111
(630) 279-1161

CHANGE ORDER
BETWEEN SUB-CONTRACTOR AND CONTRACTOR
Contractor:
E.P Doyle & SONS, LLC Cosley Zoo Parking Lot
1100 Wheaton Oaks Court North Gary Ave.
Wheaton, IL., 60187 Wheaton, IL., 60187
Attn: Ryan Christensen / Greg Woods C/O0 #1

DATE: June 25, 2025

Description: ADDITIONAL WORK Per REQUEST

» Frame and Pour Barrier Flush Curb 6” x 2’ approx.: 50 Lineal feet incl Epoxy Rebar @
Permanent Main Entrance off Gary Ave

e Truck & Driver to Deliver Material 4 hrs @ $214.86 per hour § 859.44
e 2 Labors 8 hrs each @ $134.94 per hour $2,159.04
o 2 Finishers 8 hrs each @ $151.34 per hour $2,421.44
e 3 Yards of Concrete @ $200.00 per yard Plus Min Load Charges $ 800.00
o Epoxy Rebar N/C

Truck & Driver to Return to Strip Forms & Take them Away 2.5 hrs $§ 537.15

TK Concrete agrees to $3,400
assuming concurrent
installation of barrier curb and
remaining scope work

TOTAL PRICE —$6;777-:60—

ACCEPTED:
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