WHEATON PARK DISTRICT CHANGE ORDER

Project:

To:

Attn:

Contract For:

Cosley Hale Family Pavillion & Duck  Change Order No.: 6 & 7
Enclosure

E.P. Doyle & Son, LLC Change Order 6/24/25
Date:

Tim Doyle

1100 Wheaton Oak Ct. Contract Date: 3/7/25

Wheaton, IL 60187

Cosley Hale Family Pavillion & Duck Enclosure

You are directed to make the following changes in this Contract:

- Change Order #6: Furnish and install approximately 1,152 sq ft of vapor barrier in the duck

enclosure and employee areas.

Cost: $1,293.

- Change Order #7: Furnish and install additional plumbing hardware in the cow pen to connect

the above ground and underground water lines.

Cost: $3,273.

Add to the Contract:

$4,566

The original CONraCE SUM WAS ......cc.oeriiieriteeeeeeeseetete e eeeer s et $757,503
Net Change by previous Change OFGErS ...........c..c.iueueceieeisereeesimeeeeeeeseoseesesssssiesesese e seeas $4,480
The Cantract Sum prior t0 this Change OFGEN................ccccuveeerevieceseesiessseseeseeseessosessosseseses o ssosee $761,983
The Contract Sum will be increased by this Change OFder.................ocooevveoreeeeeeeresreseeeereeees, $4,566
The new Contract Sum including this Change Order Will De ..........c.v.ooeeeeeeereeeeeeee s e e, $766,549

The Contract Time will not be changed .............ccoccveveeeiesenesernerernns 0

The Date of Completion as of the date of this Change Order therefore is ........o..voeeveveveeveen, unchanged

Wheaton Park District E.P. Doyle & Son, LLC

Owner

Contractor

102 East Wesley Street 1100 Wheaton Oak Ct.

Wheaton, IL 60187

Wheaton, IL 60187

Address

Address

SHOUSEA

Michael J. Benard, EXecutive Director Signature — Tim Dole

7(3l/as



