WPD Cosley Zoo Shelter & Duck Enclosure (24-

D

043)
Change Order No. 6
To: Wheaton Park District Project: WPD Cosley Zoo Shelter & Duck Enclosure
102 East Wesley Street Project No: 24-043
Wheaton IL 60187 Location: 1356 N. Gary Avenue

Wheaton IL 60187

Reference:

In accordance with the terms of this contract, the following change is made to the project cost and/or time

duration as follows:

EWP# Description Cost Time Ext.

016  Final Brick Paver Site Layout $2,203.82
019  Doors/Frames/Hardware Credit ($1,881.40)
020 FRP Install Credit ($1,500.00)
021  Duck Pavilion Signage Installation $318.68
Change Order Total Cost ($858.90)

Change Order Total Time Extension 0 C.D.
Original Contract Amount: $757,503.00
Previous Contract Amount: $769,912.00
Current Contract Amount: $769,053.10

Original Contract Time: C.D.

Current Contract Time: C.D.

The said contract as hereby amended shall remain in full force and effect.
E. P. Doyle & Son, LLC Wheaton Park District

By

November 21, 202 \ \\ Q\\}(
\ N

Date Date

Friday, November 21, 2025
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WHEATON PARK DISTRICT CHANGE ORDER

Project: Cosley Hale Family Pavillion & Duck  Change Order No.: 10
Enclosure

To: E.P.Doyle & Son, LLC Change Order 11/21/25
Date:
Attn: Tim Doyle
1100 Wheaton Oak Ct. Contract Date: 3/7/25
Wheaton, IL 60187

Contract For: Cosley Hale Family Pavillion & Duck Enclosure

You are directed to make the following changes in this Contract:

Additional brick paver work not part of original scope to blend new paver area with existing to provide
ADA compliant transition.
Cost: $2,203.82.

Cost to install the Hale Family Education Pavilion sign.
Cost: $318.68.

The contractor is providing a credit for the door to the duck enclosure because the allowance was more
than necessary.
Cost: ($1,881.40)

The contractor is providing a credit for FRP panels that were not installed per staff direction.
Cost: ($1,500)

Total change order cost $(858.90) credit

The original CoNtract SUM WAS .......cccccciiriiririeee st ee et e e s eseene e b sseseersesseaessssessesssates $757,503
Net Change by previous Change Orders ..........cceceeeeeeeieiireieeeee et et $12,409
The Contract Sum prior to this Change OFAEN..........cccveririereieniee e ettt st $769,912
The Contract Sum will be decreased by this Change Order...........ccccecvevveeeiieveeceeceeeeeeeee e $(858.90)
The new Contract Sum including this Change Order Will be .........c.ccccoeviniinvcinnie e e $769,053.10
The Contract Time will not be changed ..........ccccoveieviececicccceceeere e 0

The Date of Completion as of the date of this Change Order therefore is ........cccceeeeecvevvveverennnne. unchanged
Wheaton Park District E.P. Doyle & Son, LLC

Owner Contractor

102 East Wesley Street 1100 Wheaton Oak Ct.

Wheaton, IL 60187 Wheaton, IL 60187

Address Address



Micha®! J. Benard, Executive Director

Signature — Tim Dote/ Ma;.ﬂ;%’

\ k\'at\y’/



TO: Board of Commissioners
FROM: Steve Hinchee, Superintendent of Planning

THROUGH: Michael Benard, Executive Director

RE: Cosley Hale Family Pavilion & Duck Enclosure — Change Order #10
DATE: November 5, 2025
SUMMARY:

Additional brick paver work not part of original scope to blend new paver area with existing to provide
ADA compliant transition.
Cost: $2,203.82.

Cost to install the Hale Family Education Pavilion sign.
Cost: $318.68.

The contractor is providing a credit for the door to the duck enclosure because the allowance was more
than necessary.
Cost: ($1,881.40)

The contractor is providing a credit for FRP panels that were not installed per staff direction.
Cost: ($1,500)

- Total change order cost ($858.90) credit.
PREVIOUS COMMITTEE/BOARD ACTION:

The original contract with E.P. Doyle was approved at the March 5, 2025, board meeting, along with a
10% contingency for this project.

REVENUE OR FUNDING IMPLICATIONS:

The original contract $757,503 Approved March 5, 2025

Change Order #1 (3$6,975) Previously approved — scope changes
Change Order #2 $5,606 Previously approved — half loads
Change Order #3 $2,244 Previously approved — ramp rentals
Change Order #4 $976 Previously approved — ejector pit
Change Order #5 $2,629 Previously approved — slab removal
Change Order #6 $1,293 Previously approved — vapor barrier
Change Order #7 $3,273 Previously approved — cow pen plumbing
Change Order #8 $4,309 Current recommendation — pier undercuts
Change Order #9 $(946) Current recommendation — wire fabric
Change Order #10 $2,203.82 Current recommendation — brick pavers
Change Order #10 $318.68 Current recommendation — sign install
Change Order #10 $(1,881.40) Current recommendation — door credit
Change Order #10 $(1,500) | Current recommendation — FRP panel credit
Total $769,053.10 $64,200.20 contingency remaining




STAKEHOLDER PROCESS:
The brick paver c.o. was discussed with our civil engineer.

LEGAL REVIEW:
N/A

ATTACHMENTS:
E.P. Doyle Change Orders #8 & #9.

ALTERNATIVES:
N/A

RECOMMENDATION:
Staff recommends the Wheaton Park District Board of Commissioners accept Change Order #10 in the
total credit amount of ($858.90) with E.P. Doyle Construction.



WPD Cosley Zoo Shelter & Duck Enclosure (24
=043)
Extra Work Proposal #016

Below are the pricing and time requirements to perform the following extra work to the contract:

Final Brick Paver Site Layout

Submittal :
EWP Cost Subtotal $1,964.,00
GL Insurance 1.00% $19.64
Overhead and Profit 10.00% $198.36
P&P Bond 1.00% $21.82
EWP #0186 Total Cost: $2,203,82
EWP #016 Time Extension : C.D.

Notes :  Per additional onsite discussion with Brent and Park District team, It was confirmed rowork would be
needed +/- 7'-0" further east near the windmill and blend pavers to point shown on IFC.

Afier digitally overlaying the IFC demo plan and new sile plan, they are consistenl with demo and
the new reinstall limits align. EP Doyle and LPS Paving laid this out onsite lo establish any additional
areas requiring removal / reinstall to complele work per previously provided 8.7.25 final layoul mark-
ups.

Additional paver removal and replacement due to provide ADA compliant transition to match current
grades per 8/15/2025 email. Removed pavers/ added gravel base, reinstalled sand setting bed, and
reinstalled pavers,

$1,964.00

$1.964 Sub Subtotal
$19.64 GL Insurance
$198.36 OH&P
$2,182 Subtotal
$21.82 P&P Bond



WPD Cosley Zoo Shelter & Duck Enclosure (24
=043)
Extra Work Proposal #016

To authorize E.P, Doyle & Son, LLC to proceed with this extra work, please acknowledge your acceptance
of this proposal by signing and dating below, and we will issue a Change Order in accordance with the

Contract provisions.
E. P. Doyle & Son, LLC Wheaton Park District
By By
October 3, 2025
Dale Date

RE: Cosley Zoo Duck Enclosure: EWP 021 Duck Pavilion Signage Installation/ EWP 016 Brick Paver Final Site Layout

. €5 R & Reply All F d
Mark Richards <markr@wmaltd.com> ® ) Reply | < Reply =3 Forwar
To Brian Morrow Thu 1073072025 11:11 AM

@Vou replied to this message on 10/30/2025 11:22 AM.

4i Brian,
just took a look. The unit cost for that specific triangle does seem a bit high, but considering the additional work they completed elsewhere at no extra cost—and that the no-charge items are
oted on the CO—the overall add looks reasonable to me.

hanks.

i. Mark Richards, M.S., P.E.
resident

Nebster McGrath & Ahlberg, Ltd.
direct: 630-668-7619

‘ell: 630-675-3211

‘rom: Brian Morrow <BMorrow@wheatonparks.org>

ient: Thursday, October 30, 2025 10:43 AM

fo: Mark Richards <markr@wmaltd.com>

jubject: FW: Cosley Zoo Duck Enclosure: EWP 021 Duck Pavilion Signage Installation/ EWP 016 Brick Paver Final Site Layout

4i Mark,

Here is the updated brick paver final site layout from Doyle. It shows a triangle highlighted in green that was outside of the original scope layout.
t’s about 87 s.f. / $1,961 = $22.54. Do you think this a reasonable change order?

"hanks,

Bnan Morrow | Planner
630.510.4975 Ofc
wHEAToNPROSTRET 630 251 2122 Cell
‘ jn n’ | wheatonparkdistrict.com
s . discover. play.

‘ rawvs W @ O

1000 Menchester Rd , Wheston. IL 80187 | bmormowifdwheatonparks.om



LPS PAVEMENTCOMPANY Divtributors/Contractors 67 Stonchill Road {800y 2324770

Interlocking Concrete Pavers  Qswego, Hlinols 60843 (630) $51.2100
l.= Brick Pavens (630) $51.2105 Fax
=
ik |

Change Order Request Cosley Zoo 8/22/2025

Additional paver removal and replacement due to provide ADA compliant transition to match
current grades per 8/15/2025 email
Removed pavers/ added gravel base, reinstalled sand setting bed, and reinstalled pavers.

Material:
Description Quantity UOM Unit Cost Total
N/A 0 SF S $
. - $
- $ -
S
Labor:
Description Quantity UOM Unit Cost Total
Laborer Straight Time 16 HR $ 106.72 §$ 1,707.52
$ 1,707.52
Equipment:
Description Quantity  UOM Unit Cost Total
N/A $ B
R $ -
)
- 3 -
S B
3 .
Sub-Total= § 1,707.52
Mark-up 15% $ 256.13
TOTALCOST= § 1,963.65
| Round to $1,964.00




WORK ORDER/INVOICE
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Labor Wage Breakdown Worksheet

Rates Valid
From To
eﬂéuhm_ 05/31726
Contractor LPS Pavement Company Trade Unit Pavers
Phone 630/551-2100 Division State Hlinois
City Oswego County Kendall Local Laborers Union
Journeyman = Foreman
- Straight Double Straight Double
©, w e 4 ®, ., ., 4 L) L)
Lubor Descriptions Yo | Time %o | Overtime Yo Time — %o Time % | Overtime %o Time
Basc Rate S 5140 $ 710 $ 102%0 § 5340 - 80.10 $ 10680
i
Tuxes
fraca 765%l s 193] veswls  seo| 7esw|s 786 765%| 8 a09] Tes%ls 6.13 7.65%] S 8.17
[rederst Unemployment (FUTAS o6ols  o031] oeowls oas| osswls oez]|l oseonls  os2| oerxis  oas]| osouls  ass
Saate Unemployment (SUTA) 285% S 4031] T8s%| S 605| TES%|S %07 TES%I S A19|  T.85%) S 629 7.85%) $ .38
i
1
1
Insurunce
Wockman's Comp. TS0%ES 36 $ 386 $ 386 750% ¢ 401 $ 40t $ 401
JGeneral Laability 4.50%) S 231 s 231 s pR 1] 4.50%] § 240 s 240 s 240
Auto & Offute ? s .60 $ 360 s 360 T00%] § 374 s KAt | s 374
1
Benefits
IBenefiss Package w $ 3728 S 3728 $ 3728 $ 3228 s 37128 s 37.28
i
{
|
]
H
1'*.! o i . . - a—n
|wa 106.72 $ 13656 S 16640 S 109.42 $ 14042 s 17142
S 29.84 S $59.68 S 31.00 $ 6200
Clarification Notes

Labor Rates do not include trucks, cquipment, tools and supplics.




DIMENSIONS

IFC SCALE - Confimed Onsite
FINAL LIMITS OF ADDITIONAL REWORK CONFIRMED ONSITE
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WPD Cosley Zoo Shelter & Duck Enclosure (24 @
-043)

Extra Work Proposal #021

Below are the pricing and fime requirements to perform the following extra work to the contract:

Duck Pavilion Signage Installation

Submittal © #2 10/152025

EWP Cost Subtotal $284.00
GL Insurance 1.00% $2.84
Overhead and Profit 10.00% $28.68
P&P Bond 1.00% $3.16
EWP #021 Total Cost: $318.68
EWP #021 Time Extension : 0] CD.

Notes :  Our carpenter Heintz Construction will install the pavilion sign, which is being provided by Cosley.
$284 = 2 crew x 1 hour x $142/hr

To authorize E.P. Doyle & Son, LLC to proceed with this extra work, please acknowledge your acceptance
of this proposal by signing and dating below, and we will issue a Change Order in accordance with the
Contract provisions.

E. P. Doyle & Son, LLC Wheaton Park District

G L —

October 15, 2025

By

Date Date



p.815.436.8087 £.815.436.8088

Proposal Front Sign Install

From: Heintz Construction Inc.
23824 Andrew Rd. Unit 103 9/16/2025
Plainfield, IL 60585

Email lee@heintzconstruction.com

Re: Cosley Zoo Proposal is based on emailed drawings
New Duck Enclosure on Hale Sign from Doyle
1356 N. Gary Ave. Job # 163-10-24 & Project # 4328

Wheaton, iL 60107

Provide Labor to install sign on east elevation exterior Truss per detail provided

*The sign is a triangle in 3 pieces {2 - 4', 1- 8’ pieces). Each 4’ piece weighs approx. 13 Ibs and &’ piece
weighs approximately 26 pounds.

Install with Stainless Steel or Equal Fasteners thru predrilled holes

2guyslhr $142.00x2 $284.00

Total $284.00

**Pricing is based on having the sign available to install when we are on site doing punch list / finishing
contractual scope

Exclusions:

Anything not listed above

Plans are to be to per building codes, any changes with plans due to codes could alter pricing
Prices are good thru 10/16/25



WPD Cosley Zoo Shelter & Duck Enclosure (24
-043)
Extra Work Proposal #019

Below are the pricing and time requirements to perform the following extra work to the contract:

Doors/Frames/Hardware Credit
Submittal :
EWP Cost Subtotal {$1,881.40)
EWP #019 Total Cost: ($1,881.40)
EWP #019 Time Extension : Cc.D.

Notes :  EP Doyle originally had a $3500 allowance for doors frames and hardware. Exclusive Windows
provided a 3070 door and hardware for $1,618.60. The credit back to Wheaton Park District is
$1,881.40.

($1,881.40) - Total Credit

To authorize E.P. Doyle & Son, LLC to proceed with this extra work, please acknowledge your acceptance
of this proposal by signing and dating below, and we will issue a Change Order in accordance with the
Contract provisions.

E. P. Doyle & Son, LLC Wheaton Park District

G~ G —

September 26, 202

By

Date Date



Invoice 45842 from Exclusive Windows, Inc.

Source

CAUTION:External Sender

Exclusive Windows, Inc.
Invoice .. coosces
45842 ot Amount Due: $ 1 5 6 1 8. 6(

Dear Customer

Your invoice appears below. Please remil payment at your eaniest convenience
Thank you for your business - we appreciate it very much.

Sincerely,

Exclusive Windows, Inc.




WPD Cosley Zoo Shelter & Duck Enclosure (24
-043)
Extra Work Proposal #020

Below are the pricing and tme requirements to perform the following extra work to the contract:

FRP Install Credit

Submittal : #1 10/09/2025

EWP Cost Subtotal ($1,500.00)

EWP #020 Total Cost: {$1,500.00)
EWP #020 Time Extension : 0| CD.

Notes :  Due to FRP only being required on the walls in the duck holding area, a credit of $1,500 is being
provided for the instaliation that would have been needed for the room to the north. That was
originally shown as having FRP on the walls.

(31,500)

To authonze E.P. Doyle & Son, LLC to proceed with this extra work, please acknowledge your acceptance
of this proposal by signing and dating below, and we will issue a Change Order in accordance with the
Contract provisions.

E. P. Doyle & Son, LLC Wheaton Park District

G G —

October 10, 2025

By

Date Date



