WHEATON PARK DISTRICT CHANGE ORDER

Project: Cosley Hale Family Pavillion & Duck Change Order No.: 1
Enclosure
To: E.P.Doyle & Son, LLC Change Order 4/24/25
Date:

Attn:  Tim Doyle
1100 Wheaton Oak Ct. Contract Date: 3/7/25
Wheaton, IL 60187

Contract Zoo Hale Family Pavillion & Duck Enclosure
For:

You are directed to make the following changes in this Contract:

Scope changes per utility service revision drawings dated 2/28/2025 resulting in cost savings.

Deduct from the Contract:

$(6,975)
The original CONract SUM WES .........cceiiieiieeeiecceteiteeessrescassteeeteenaesssssasssesstaseanssstmsaseessnanensnens $757,503
Net Change by previous Change OrAErS .........ccccvveeirerciriiieetestareeetessesesansssessessessssiesessssssassessrens $0
The Contract Sum prior to this Change Order...........vvcoeceereeeor et vesee e e eeeeees $757,503
The Contract Sum will be increased by this Change Order.............cocvvrveecicercnecnceersreseeeeressenees $(6,975)
The new Contract Sum including this Change Order will be .........cccoiveeiiecnienirecr e $750,528
The Contract Time will not be changed ... 0
The Date of Completion as of the date of this Change Order therefore is .........ccccocvimreererececreennens unchanged
Park TS \ E.P. Doyle & Son, LLC
Owner Contractor
1100 Wheaton Oak Ct.
102 East Wesley Street Wheaton, IL 60187
Wheaton, IL 60187
Address Address

W

Michael J. Benard, Executive Director Signature — Tim Dgyl



