CHANGE ORDER

mm Project/Contract # | 23-25
ESTUDlOS INC. Change Order # 01
Date 08/20/25
Number of Pages 01

DESCRIPTION OF CHANGE, ADDITION, OR DELﬁTlON

This Change Order is for the following changes/additions:
Approval for the Add Alt of Detail Design (DD) to continue forward for the DuPage County Historical Museum as
outlined in the original contract documents

Scope of Work Implications:
Add Alternate DD for Enduring Values [Wheaton Park District]

Schedule Implications:
DD phase will be conducted from 7/14/25 - 9/26/25

Attachments None Cost | $25,000

' PAYMENT TERMS AND SCHEDULE

| SCHEDULE AND COST IMPACT OF CHANGE

Original Contract Sum $50,000
Adding $25,000 to the SOV amount

Previous Change Orders through

Number 000 N/a
Contract Sum Prior to this Change

N/a
Order
Amount of this Change Order $25,000

Number 001

Revised Contract Amount to Date $75,000

Total Days Extension Granted by

this Change Order 55 days

Revised Completion Date 9/26/2025

'AUTHORIZATION

Signature %W /QW Signature N N

Printed Name | Morgan Perkins Printed Name | P Ak S Ll e)
. - . ~

Title Project Manager Title W’\ b&‘ ek~

Date 08/20/2025 Date X I 3] 202§
!

Taylor Studios, Inc. Wheaton Parks District

1320 Harmon Drive 102 E. Wesley St

Rantoul, IL 61866 Wheaton, IL 60187

This Change Order represents the entire and integrated agreement between the parties and supersedes all prior negotiations and
qualifications for this change in scope; but this Change Order and the work contemplated herein are, except as otherwise, specifically
provided herein, subject to all the terms and conditions of the Contract, including, without limitations, those concerning payment.

www.taylorstudios.com SF: PMO-107






