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ARCHITECTS

Architecture | Planning | Aquatics | Interiors

ARCHITECT'S CHANGE ORDER

Project: Wheaton Park District Change Order No.: 01 (One)
Community Center Exterior Improvements =
Change Order Date: 9 January 2018 ;

To: R.C. Wegman Construction Company Project No.: 2016-011
750 Morton Avenue Contract For: General Construction
Aurora, IL. 60506 Contract Date: May 17, 2017

Attn: Terry Bohr

You are directed to make the following changes in this Contract:

1. Furnish and install the specified acoustical ceiling tiles in all areas indicated on Drawings
A38 and A39 and in accordance with the General Contractors Proposal.

ADD: $24,758.00

The original Contract SUMWaS .............ccooooiiiiieieeece e O SUUSURRURN - IO $ 1,048,000.00
Net Change by previous Change Orders .............. $ 0.00
The Contract Sum prior to this Change Order ............coooci oo, $ 1,048,000.00
The Contract Sum will be increased by this Change Order...................... $ 24,758.00
The new Contract Sum including this Change Order will be .................coocveveeeeeceeeeeeeeeee e, $ 1,072,758.00

The Contract Time will be increased by ...........ccccevvevicreiinicnvr e 0 days
The Date of Completion as of the date of this Change Order therefore is unchanged.......................

Williams Architects R.C. Wegman Constr. Co. Wheaton Park District

500 Park Boulevard, Suite 160 750 Morton Avenue 1000 Manchester Road

ltasca, IL 60143 Aurora, |L 60506 Wheaton, iL 60187 ,

By Gary Pingel By &ac{j -3 /ff@""f‘“ BVM >
— 7

Date January 9, 2018 pate /~/0-1 5 Date !{l 2 \\\Q

G:\2014\2014-052 Willovbrook Police Facilily Renovation\D. Construction Administration_Task 60\D.06. CO - Change Orders\Propased Change Orders\Change Order 001.doc
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