
WHEATON PARK DISTRICT CHANGE ORDER

Project: Community Center Speed Tables

Change Order No.: 1

To: Abbey Paving & Sealcoating, Inc.
Attn: Scott Helgessen
1949 County Line Rd.
Aurora, IL 60502

Change Order Date: 9/14/16

Contract Date: 6/14/16

Contract 2016 Asphalt Projects

For: Community Center Speed Tables

You are directed to make the following changes in this Contract:

Add (Paint) the word "SLOW" as per IDOT standards in front of the (2) speed tables in each direction of travel; (4) total locations.

Add to the Contract:

\$400.00

The original Contract Sum was	\$	7,500.00
Net Change by previous Change Orders	\$	[0.00]
The Contract Sum prior to this Change Order	\$	7,500.00
The Contract Sum will be increased by this Change Order.....	\$	400.00
The new Contract Sum including this Change Order will be	\$	7,900.00
The Contract Time will not be changed		0
The Date of Completion as of the date of this Change Order therefore is		8/26/16

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address


Michael J. Benard, Executive Director

Abbey Paving & Sealcoating, Inc.

Contractor

1949 County Line Rd.
Aurora, IL 60502

Address

Signature