

---

## WHEATON PARK DISTRICT CHANGE ORDER

---

**Project:** 2018 Cart Paths Re-paving Project

**Change Order No.:** 3

**To:** Allstar Asphalt.  
**Attn:** Steve Gagnon  
165 W. Hintz Rd.  
Wheeling, IL 60090

**Change Order Date:** 6/20/18

**Contract Date:** 4/18/18

**Contract For:** 2018 Cart Paths Re-paving Project

---

**You are directed to make the following changes in this Contract:**

Part of the original scope included performing approximately 400 LF or 3,200 SQ FT of paving to straighten out curves on the cart path of fairway #6 on the West course. Staff has determined other areas of the golf course may be better served with paving this fall. The new scope of work is to be determined over the course of this summer. This is a no cost change order with a time extension of 120 days.

**Add to the Contract:**

**\$0**

---

The original Contract Sum was .....	\$	60,200.00
Net Change by previous Change Orders .....	\$	45,588.08
The Contract Sum prior to this Change Order .....	\$	105,788.08
The Contract Sum will be increased by this Change Order.....	\$	0.00
The new Contract Sum including this Change Order will be .....	\$	105,788.08
The Contract Time will be changed .....		120 days
The Date of Completion as of the date of this Change Order therefore is .....		10/20/18

Wheaton Park District

**Owner**

102 East Wesley Street  
Wheaton, IL 60187

**Address**


  
\_\_\_\_\_  
Michael J. Benard, Executive Director

Allstar Asphalt.

**Contractor**

165 W. Hintz Rd.  
Wheeling, IL 60090

**Address**

  
\_\_\_\_\_  
Signature