
WHEATON PARK DISTRICT CHANGE ORDER

Project: Atten Park Path Repaving

Change Order No.: 1

To: Allstar Asphalt, Inc.

Change Order Date: 5/10/17

Attn: Tom Schatz

Contract Date: 4/19/17

165 W. Hintz Rd.

Wheeling, IL 60090

Contract 2017 Spring Asphalt Project

For: Atten Park Path Repaving

You are directed to make the following changes in this Contract:

Remove and replace the (2) culvert drainage pipes on the North asphalt paths at Atten Park. The new pipes are to be Corrugated Metal Pipe and will include flared aprons.

Add to the Contract:

\$2,100.00

The original Contract Sum was	\$	66,000.00
Net Change by previous Change Orders	\$	[0.00]
The Contract Sum prior to this Change Order	\$	66,000.00
The Contract Sum will be increased by this Change Order.....	\$	2,100.00
The new Contract Sum including this Change Order will be	\$	68,100.00
The Contract Time will not be changed		0
The Date of Completion as of the date of this Change Order therefore is		5/13/17

Wheaton Park District

Allstar Asphalt

Owner


Contractor

102 East Wesley Street
Wheaton, IL 60187

165 W. Hintz Rd..
Wheeling, IL 60090

Address

Address


Michael J. Benard, Executive Director


Signature