
WHEATON PARK DISTRICT CHANGE ORDER

Project: Hillside Tot Lot Fence Project

Change Order No.: 1

To: Arena Fence Co.

Change Order Date: 10/25/24

Attn: Anthony Arena
1N180 Red Wing Dr.
Carol Stream, IL 60188

Contract Date: 8/16/24

Contract For: Removing existing fences and installing new fences.

You are directed to make the following changes in this Contract:

1. Install an additional 60 feet of cedar shadow box fencing to the East of existing fencing.
Cost: \$5,700
2. Install 6 foot high fencing and posts instead of 5 foot high fencing and posts.
Cost: \$1,400

Add to the Contract:

\$

The original Contract Sum was	\$12,500.00
Net Change by previous Change Orders	\$0
The Contract Sum prior to this Change Order \$	\$12,500.00
The Contract Sum will be increased by this Change Order	\$7,100.00
The new Contract Sum including this Change Order will be	\$19,600.00
The Contract Time will not be changed	0
The Date of Completion as of the date of this Change Order therefore is	11/1/24

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address



Michael J. Benard, Executive Director

Arena Fence Co.

Contractor

1N180 Red Wing Dr.
Carol Stream, IL 60188

Address


Anthony Arena