

WHEATON PARK DISTRICT CHANGE ORDER

Project: Atten Sports Lighting on Fields 16 & 17 **Change Order No.:** [One (1)]
To: Barton Electric **Change Order Date:** 12/9/2013
Attn: Elaine Barton **Contract Date:** 5/22/2013
247 State Route 160
Trenton IL 62293

Contract For: Replacing the sports lighting on field 16 & 17 at Atten Park

You are directed to make the following changes in this Contract:

-\$4,000 for 80 days liquidated damages
\$290 for extra wire pull for security light.

Subtract the Contract Three thousand seven hundred ten Dollars

\$3,710

The original Contract Sum was	\$	305,792
Net Change by previous Change Orders	\$	[0.00]
The Contract Sum prior to this Change Order	\$	305,792
The Contract Sum will be decreased by this Change Order.....	\$	3,710
The new Contract Sum including this Change Order will be	\$	302,082
The Contract Time will be (no change) by		0
The Date of Completion as of the date of this Change Order therefore is		8/16/2013

Wheaton Park District
Owner

Barton Electric
Contractor

102 East Wesley Street
Wheaton, IL 60187
Address

Address

Michael J. Benard

Elaine Barton
Signature