
WHEATON PARK DISTRICT CHANGE ORDER

Project: Central Gym Dividers

Change Order No.: [One (1)]

To: Carroll Seating Company
Attn: Alex Klopp
2105 Lunt Avenue

Change Order Date: 12/16/2013

Contract Date: October
2013

Elk Grove Village, IL 60007

Contract For: Providing and installing central divider curtains in the Main Gym and the Kale Gym at the Central Athletic Facility Center

The following changes are being made to this Contract:

Extension of completion date by 10 days.


The original Contract Sum was	\$	14,537.65
Net Change by previous Change Orders	\$	[0.00]
The Contract Sum prior to this Change Order	\$	14,537.65
The Contract Sum will be (no change) by this Change Order.....	\$	[0.00]
The new Contract Sum including this Change Order will be	\$	14,537.65
The Contract Time will be extended by		10
The Date of Completion as of the date of this Change Order therefore is		12/23/13

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address


 12/16/13
Michael J. Benard

Carroll Seating

Contractor

2105 LUNT AVE
ELK GROVE VILLAGE, IL 60007

Address


Signature