

WHEATON PARK DISTRICT CHANGE ORDER

Project: 2013 Fence Projects- Cosley Zoo

Change Order No.: One (1)

To: Fence Connection
Attn: Don Cain
970 Villa St
Elgin, IL 60120

Change Order Date: 12/20/2013

Contract Date: 10/28/2013

Contract For: Coyote Fence at Cosley Zoo

You are directed to make the following changes in this Contract:

Extend completion dates due to winter weather.

No Change to the Contract Zero Dollars

[\$000.00]

The original Contract Sum was	\$	51,511
Net Change by previous Change Orders	\$\$	[0.00]
The Contract Sum prior to this Change Order	\$	51,511
The Contract Sum will be ([increased/decreased/no change]) by this Change Order.....	\$	[0.00]
The new Contract Sum including this Change Order will be	\$	51,511
The Contract Time will be (Increased) by		98
The Date of Completion as of the date of this Change Order therefore is		3/1/2014

Wheaton Park District
Owner

102 East Wesley Street
Wheaton, IL 60187

Address


Michael J. Benard

FENCE CONNECTION INC.
Contractor

970 Villa St, Elgin, IL
Address


Signature