

WHEATON PARK DISTRICT CHANGE ORDER

Project: Central Synthetic Turf

Change Order No.: [One (1)]

To: Field Turf USA, Inc.
Attn: Jonathan Huard
 8088 Montview Road
 Montreal, QC H4P 2L7

Change Order Date: 12/16/2013

Contract Date: October 2013

Contract For: Delivery and installation of synthetic turf for Multipurpose Field 1, Upper Gym, of the Center Athletic Facility through the Cooperative Purchasing Network


You are directed to make the following changes in this Contract:


Credit \$990 for 22 hours at \$45/hour for crane operator

Subtract from the Contract Nine hundred and Ninety Dollars

-\$990

The original Contract Sum was	\$	59,159	59,824.54
Net Change by previous Change Orders	\$	[0.00]	
The Contract Sum prior to this Change Order	\$	59,159	59,824.54
The Contract Sum will be decreased by this Change Order.....	\$	-990	
The new Contract Sum including this Change Order will be	\$	58,169	58,834.54
The Contract Time will be (no change) by		0	
The Date of Completion as of the date of this Change Order therefore is			12/13/13

Wheaton Park District
 Owner
 102 East Wesley Street
 Wheaton, IL 60187
 Address

 Michael J. Benard

Field Turf USA, Inc.
 Contractor
 7445 Cote de Liesse Road
 Suite 200
 Montreal, QC H4T1G2
 Address

 Signature