

**WHEATON PARK DISTRICT CHANGE ORDER**

**Project:** Installation of fencing at Graf Park

**Change Order No.:** [One (1)]

**To:** Custom Built Fence  
**Attn:** Jan Tomassone  
721 N. Seminary  
Park Ridge, IL 60068

**Change Order Date:** 11/11/13

**Contract Date:** 10/28/13

**Contract For:** Installation of fencing at Graf Park

**You are directed to make the following changes in this Contract:**

Installation of two gates


**Add to the Contract** \_\_\_\_\_ **1,000.00** \_\_\_\_\_ **Dollars**

**\$1,000.00**

The original Contract Sum was .....	\$	29,929.50
Net Change by previous Change Orders .....	\$	[0.00]
The Contract Sum prior to this Change Order .....	\$	29,929.50
The Contract Sum will be increase by this Change Order .....	\$	1,000.00
The new Contract Sum including this Change Order will be .....	\$	30,929.50
The Contract Time will not change .....		[# days]
The Date of Completion as of the date of this Change Order therefore is .....		12/29/13


Wheaton Park District  
**Owner**

102 East Wesley Street  
Wheaton, IL 60187  
**Address**

  
Michael J. Benard  
11/11/13

Custom Built Fence  
**Contractor**

721 N. Seminary  
Park Ridge, IL 60068  
**Address**

 11/11-13  
Signature