

Sent to
Merrill
2/8/18

WHEATON PARK DISTRICT CHANGE ORDER

Project:	2017 Rec n Roll	Change Order No.:	1
To:	Carlson's Glass Inc.	Change Order Date:	2/7/18
Attn:	Keith Carlson	Contract Date:	8/25/17
	312 W. Front St.		
	Wheaton, IL 60187		
Contract For:	2017 Rec n Roll Doors & Windows		

You are directed to make the following changes in this Contract:

After removing the existing wood door and frame for the new Rec N Roll space it was determined that the opening in the brick wall was very rough and required additional framing and aluminum trim work. The additional cost in labor and materials was \$620.

Additional devices were required on the entry doors to make them ADA compliant. The additional cost in labor and materials was \$605.


Carlson's recommended an alternate glazing option for the windows to better match other windows on the building and save the district \$473.

The total of the additional work is \$752.

Add to the Contract:

\$752.00

The original Contract Sum was	\$	19,117.00
Net Change by previous Change Orders	\$	[0.00]
The Contract Sum prior to this Change Order	\$	19,117.00
The Contract Sum will be increased by this Change Order.....	\$	752.00
The new Contract Sum including this Change Order will be	\$	19,869.00
The Contract Time will not be changed		0
The Date of Completion as of the date of this Change Order therefore is		12/27/17

Wheaton Park District	Carlson's Glass Inc.
Owner	Contractor
102 East Wesley Street	312 W. Front St.
Wheaton, IL 60187	Wheaton, IL 60187
Address	Address
 2/8/18	
Michael J. Benard, Executive Director	Signature