

---

## WHEATON PARK DISTRICT CHANGE ORDER

---

**Project:** Fall Asphalt Project

**Change Order No.:** 1

**To:** Chicagoland Paving  
**Attn:** William Bowes  
225 Telser Rd.  
Lake Zurich, IL 60047

**Change Order Date:** 10/16/24

**Contract Date:** 9/20/24

**Contract For:** Fall Asphalt Project

---

**You are directed to make the following changes in this Contract:**

1. Remove the Blanchard Building parking lot repair from the scope of work.

**Deduct from the Contract:**

**\$10,000.00**

---

The original Contract Sum was	\$140,000.00
Net Change by previous Change Orders	\$0
The Contract Sum prior to this Change Order \$	\$140,000.00
The Contract Sum will be <b>DECREASED</b> by this Change Order	\$(10,000.00)
The new Contract Sum including this Change Order will be	\$130,000.00
The Contract Time will not be changed	0
The Date of Completion as of the date of this Change Order is unchanged	

Wheaton Park District

**Owner**

102 East Wesley Street  
Wheaton, IL 60187

**Address**



Michael J. Benard, Executive Director

Chicagoland Paving

**Contractor**

225 Telser Rd.  
Lake Zurich, IL 60047

**Address**



William Bowes