

WHEATON PARK DISTRICT CHANGE ORDER

Project: CAC Upper Lot Repaving

Change Order No.: 1

To: Chicagoland Paving
Attn: Bill Bowes
225 Telser Rd.
Lake Zurich, IL 60047

Change Order Date: 6/3/16

Contract Date: 5/3/16

Contract 2016 Asphalt Project
For: CAC Upper Lot Repaving

You are directed to make the following changes in this Contract:

Remove and replace the sidewalk that runs East West abutting the CAC upper parking lot. The section to be replaced is approximately 135 square feet and is located between the concrete apron and the entrance to the asphalt parking lot. This location has been marked with orange paint.

Add to the Contract:

\$1,620.00


The original Contract Sum was	\$	22,900.00
Net Change by previous Change Orders	\$	[0.00]
The Contract Sum prior to this Change Order	\$	22,900.00
The Contract Sum will be increased by this Change Order.....	\$	1,620.00
The new Contract Sum including this Change Order will be	\$	24,520.00
The Contract Time will not be changed		0
The Date of Completion as of the date of this Change Order therefore is		6/30/15

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address


Michael J. Benard, Executive Director

Chicagoland Paving

Contractor

225 Telser Rd.
Lake Zurich, IL 60047

Address


Signature