

---

## WHEATON PARK DISTRICT CHANGE ORDER

---

**Project:** 2018 Rice Pool Fence

**Change Order No.:** 1

**To:** Classic Fence, Inc.  
**Attn:** Ignacio Ruiz  
1822 U.S. Rt. 30  
Oswego, IL 60543

**Change Order Date:** 12/6/18

**Contract Date:** 4/18/18

**Contract** 2018 Rice Pool Fence  
**For:**

---

**You are directed to make the following changes in this Contract:**

- The City of Wheaton required that the fence post tops needed to be chamfered after the contract was awarded. The cost is \$1,000.00.
- After the project begun, it was determined that the fencing around the chiller should be replaced, as well. The cost is \$2,730.00.
- During the installation of the fence, the contractor accidentally cut an electric line. The repairs were made in-house and cost \$1,600 in labor and materials. The contractor is splitting this cost with the Park District and providing a credit of \$800.00. This credit will be subtracted from the cost of the Chiller fence above.

Chamfered Post Tops	\$1,000.00
Chiller Fence	+ \$2,730.00
Credit from contractor	- \$800.00
	<u>\$2,930.00</u>

**Add to the Contract:**

**\$2,930.00**

---

The original Contract Sum was .....	\$	120,231.00
Net Change by previous Change Orders .....	\$	.00
The Contract Sum prior to this Change Order .....	\$	120,231.00
The Contract Sum will be increased by this Change Order.....	\$	2,930.00
The new Contract Sum including this Change Order will be .....	\$	123,161.00
The Contract Time will not be changed .....		0
The Date of Completion as of the date of this Change Order therefore is .....		12/20/18

Wheaton Park District

**Owner**

102 East Wesley Street  
Wheaton, IL 60187

**Address**



Michael J. Benard, Executive Director

Classic Fence, Inc.

**Contractor**

1822 U.S. Rt. 30  
Oswego, IL 60543

**Address**



**Signature**