

**Cosley Zoo Parking Lot (24-032)**  
**Change Order No. 2**



To: **Wheaton Park District - Cosley Zoo**  
1356 Gary Avenue  
Wheaton IL 60187

Project: **Cosley Zoo Parking Lot**  
Project No: **24-032**  
Location: 1356 N. Gary Avenue  
Wheaton IL 60187

*Reference:*

In accordance with the terms of this contract, the following change is made to the project cost and/or time duration as follows:

EWP#	Description	Cost	Time Ext.
002	Power Relocation	(\$2,300.00)	-
<b>Change Order Total Cost</b>		<b>(\$2,300.00)</b>	
<b>Change Order Total Time Extension</b>			<b>0 C.D.</b>
Original Contract Amount:		\$1,999,599.00	
Previous Contract Amount:		\$2,004,757.34	
Current Contract Amount:		\$2,002,457.34	
Original Contract Time:			C.D.
Current Contract Time:			C.D.

The said contract as hereby amended shall remain in full force and effect.

**E. P. Doyle & Son, LLC**

By

April 9, 2025

Date

**Wheaton Park District - Cosley Zoo**

By

4/15/2025

Date

**Wight & Co.**

By

4/15/2025

Date