
WHEATON PARK DISTRICT CHANGE ORDER

Project: 2018 Arrowhead Sign Project

Change Order No.: 1

To: Doyle Signs, Inc.
Attn: Joseph Doyle
232 W. Interstate Rd.
Addison, IL 60101

Change Order Date: 10/19/18

Contract Date: 8/22/18

Contract For: 2018 Arrowhead Sign Project

You are directed to make the following changes in this Contract:

Due to traffic safety concerns and business impact, staff has determined that it would be more prudent to install the new Arrowhead sign during the timeframe of 12:00 a.m. to 6:00 a.m. over three weekdays. This installation window would greatly increase the safety of the public and contractor while minimizing impact to the business operations. Staff has researched the prevailing wage rates and project scope and determined the cost to be very reasonable.

Add to the Contract:

\$1,500.00

The original Contract Sum was	\$	86,900.00
Net Change by previous Change Orders	\$.00
The Contract Sum prior to this Change Order	\$	86,900.00
The Contract Sum will be increased by this Change Order.....	\$	1,500.00
The new Contract Sum including this Change Order will be	\$	88,400.00
The Contract Time will not be changed		0
The Date of Completion as of the date of this Change Order therefore is		10/29/18

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address


Michael J. Benard, Executive Director

Doyle Signs, Inc.

Contractor

232 W. Interstate Rd.
Addison, IL 60101

Address


Signature