

WHEATON PARK DISTRICT CHANGE ORDER

Project: Cosley Hale Family Pavillion & Duck Enclosure

Change Order No.: 11

To: E.P. Doyle & Son, LLC

Change Order Date: 1/22/26

Attn: Tim Doyle
1100 Wheaton Oak Ct.
Wheaton, IL 60187

Contract Date: 3/7/25

Contract For: Cosley Hale Family Pavillion & Duck Enclosure

You are directed to make the following changes in this Contract:

The lights in the Duck Enclosure are required to be a special flicker-free model due to the sensitivity of the duck's eyes.

The previous lights were not flicker free and needed to be replaced. This is the cost for furnishing and installing the new lights.

Cost: \$1,439.66

Total change order cost \$1,439.66

The original Contract Sum was	\$757,503
Net Change by previous Change Orders	\$11,550.10
The Contract Sum prior to this Change Order.....	\$769,053.10
The Contract Sum will be increased by this Change Order.....	\$1,439.66
The new Contract Sum including this Change Order will be	\$770,492.76
The Contract Time will not be changed	0
The Date of Completion as of the date of this Change Order therefore is	unchanged

Wheaton Park District

E.P. Doyle & Son, LLC

Owner


Contractor

102 East Wesley Street
Wheaton, IL 60187

1100 Wheaton Oak Ct.
Wheaton, IL 60187

Address

Address



Michael J. Benard, Executive Director

Signature – Tim Doyle