

WHEATON PARK DISTRICT CHANGE ORDER

Project: Cosley Hale Family Pavillion & Duck Enclosure

Change Order No.: 4 & 5

To: E.P. Doyle & Son, LLC

Change Order Date: 5/18/25

Attn: Tim Doyle
1100 Wheaton Oak Ct.
Wheaton, IL 60187

Contract Date: 3/7/25

Contract For: Cosley Hale Family Pavillion & Duck Enclosure

You are directed to make the following changes in this Contract:

- Change Order #4: Purchase and install larger 72" deep ejector pit.
Cost: \$976.

- Change Order #5: Demolish and haul away concrete slab and footings.
Cost: \$2,629.

Add to the Contract:

\$3,605

The original Contract Sum was	\$757,503
Net Change by previous Change Orders	\$875
The Contract Sum prior to this Change Order.....	\$758,378
The Contract Sum will be increased by this Change Order.....	\$3,605
The new Contract Sum including this Change Order will be	\$761,983
The Contract Time will not be changed	0
The Date of Completion as of the date of this Change Order therefore is	unchanged

Wheaton Park District

E.P. Doyle & Son, LLC

Owner

Contractor

102 East Wesley Street
Wheaton, IL 60187

1100 Wheaton Oak Ct.
Wheaton, IL 60187


Address

Address



Michael J. Benard, Executive Director

6/23/25



Signature – Tim Doyle