
WHEATON PARK DISTRICT CHANGE ORDER

Project: Elliot Lake Shoreline Stabilization & Maintenance

Change Order No.: One (1)

To: Encap Inc.
Attn: Ryan Alltop
2585 Wagner Ct.
DeKalb, IL 60115

Change Order Date: 3/16/15

Contract Date: 8/29/14

Contract For: Elliot Lake Shoreline Stabilization & Maintenance

You are directed to make the following changes in this Contract:

Credit to exchange compensatory from Northside Park project for 0.03 acre feet of storage needed at Elliot Lake.

Subtract the Contract Three thousand Dollars

\$3,000.00

The original Contract Sum was	\$	539,546.00
Net Change by previous Change Orders	\$	0.00
The Contract Sum prior to this Change Order	\$	539,546.00
The Contract Sum will be decreased by this Change Order	\$	3,000.00
The new Contract Sum including this Change Order will be	\$	536,546.00
The Contract Time will be no change by		0
The Date of Completion as of the date of this Change Order therefore is		6/30/15 (phase 1)

Wheaton Park District
Owner

102 East Wesley Street
Wheaton, IL 60187
Address

Michael J. Benard

4/16/15

Encap, Inc.
Contractor

2585 Wagner Ct.
DeKalb, IL 60115
Address

Signature

Jonathan Koepke