

Contract Change Order Proposal

Date: August 19, 2026

COP#: 1

From: FieldTurf USA, Inc.
7445 Côte-de-Liesse Road, Suite 200
Montreal, Quebec H4T 1G2

To: Wheaton Park District
102 E. Wesley
Wheaton, IL 60187

Project: Wheaton Park District REPL
1855 Manchester RD
Wheaton, IL 60187
Ref: 38788

Contact: Steve Hinchee
Phone: 630-510-4976
Fax:
Email: shinchee@wheatonparks.org

Scope Description:

This change order reduces the total contract sum to account for the unused 10% contingency fund that was previously

DESCRIPTION	QTY	UNIT	UP	PRICE
10% Contingency Reduction	1	LS	\$ (56,803.20)	-\$56,803.20

TOTAL CHANGE ORDER:	-\$56,803.20
ORIGINAL CONTRACT:	\$624,835.20
PREVIOUS CHANGE ORDERS:	\$0.00
REVISED CONTRACT TOTAL:	\$568,032.00

Notes/Exclusions:

- Quote is valid for thirty (30) calendar days
- The Contract Time will be increased by 0 days.

It is mutually agreed that for the above-referenced changes to take place, the original contract price will be adjusted by the above-referenced amount, which will become payable in accordance with the same terms and conditions as in the original contract or purchase order.

If all the terms of this change order are acceptable please have an authorized representative sign the bottom of this document and return it to FieldTurf's Montreal office, or as otherwise provided in the contract documents. FieldTurf will, in turn, provide a fully executed copy for your records. Once this document is fully executed, it will be considered a revision/modification to the original contract or purchase

FieldTurf USA, Inc.



Authorized Representative

Date 8/19/2026

Wheaton Park District



Authorized Representative

Date 8/19/2026