
WHEATON PARK DISTRICT CHANGE ORDER

Project: Central Athletic Complex Kale Gym Floor Replacement Project

Change Order No.: 1

To: HDI Enterprises, LLC
Attn: Thomas Kopriva
10133 Hwy. 641 N
Puryear, TN 38251

Change Order Date: 5/16/24

Contract Date: 3/15/24

Contract For: Central Athletic Complex Main Gym Floor Refinishing Project

You are directed to make the following changes in this Contract:

1. Screen and coat CAC Main Gym Floor, which consists of buffing, scrubbing and cleaning the gym floor, and applying 2 coats of water based sealer.

Add to the Contract:

\$6,500.00

The original Contract Sum was	\$144,463.50
Net Change by previous Change Orders	\$[0.00]
The Contract Sum prior to this Change Order \$	\$144,463.50
The Contract Sum will be increased by this Change Order	\$6,500.00
The new Contract Sum including this Change Order will be	\$150,963.50
The Contract Time will not be changed	0
The Date of Completion as of the date of this Change Order therefore is	8/18/24

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address



Michael J. Benard, Executive Director

HDI Enterprises, LLC

Contractor

10133 Hwy. 641 N
Puryear, TN 38251

Address


Thomas Kopriva, Operations Manager