



## Professional Service Agreement Amendment Number 2

Hitchcock Design, Inc., an Illinois corporation doing business as **Hitchcock Design Group (HDG)**, 225 West Jefferson Avenue, Naperville, Illinois 60540 and **the Play for All Foundation, 855 Prairie Avenue, Wheaton, Illinois 60187 (Client)** are parties to a Professional Services Agreement (Agreement), dated April 25, 2017, for design services for Play for All Treehouse Project, located in Lisle, Illinois. Both parties agree that changes to the Project Description, Project Team, Basic Services, Schedule, Compensation and Payment, Client Responsibilities, and Additional Conditions require that the Agreement be amended on December 11, 2017 as follows:

### PART ONE: PROJECT DESCRIPTION

Overall project scope changes are reflected in the approved design development documents delivered to the project team on December 7, 2017 and as further identified in the attached proposal dated July 12, 2017. The project area and overall goals remain consistent with the original project.

### PART TWO: PROJECT TEAM

The project team will remain unmodified.

### PART THREE: BASIC SERVICES

The basic services shall remain per the proposal dated July 12, 2017, adding the construction documentation, permitting, and bidding phases to the scope of work.

### PART FOUR: SCHEDULE

The project schedule will remain unmodified.

### PART FIVE: COMPENSATION AND PAYMENT

#### Fee Type and Amount

Client agrees to compensate HDG for the Amended Basic Services as follows:

Original Agreement	Fixed Fee	\$22,000
Amendment 1 – Design Development	Fixed Fee	\$53,800
Amendment 2 – Construction Documentation, Permitting, and Bidding and Negotiation Phases	Fixed Fee	\$58,000
<b>Amended Total Fees:</b>		<b>\$133,800</b>

### Reimbursable Expenses

No changes as identified in the proposal dated July 12, 2017.

### PART SIX: CLIENT RESPONSIBILITIES

The client responsibilities will be remain unmodified.

### ACCEPTANCE


Unless specifically described in this Amendment, all other terms and conditions of the Agreement remain in effect. Please sign and return this Amendment Number 1. A countersigned agreement will be returned to you. This agreement may be modified or withdrawn unless written authorization to proceed has been received within 30 days.


225 W. Jefferson Avenue  
Naperville, Illinois 60540  
630.961.1787

hitchcockdesigngroup.com



December 11, 2017  
Play for All Foundation Treehouse – Design Development  
Page 2

Accepted:  12/13/17  
M. Bernard, Executive Director, Play for All Foundation

Accepted:   
Eric Hornig, Principal, Hitchcock Design Group