



320 Rocbaar Dr.
Romeoville, IL 60446
(O) 844-317-7403
(F) 844-317-7402

CHANGE ORDER REQUEST

Monday, November 1, 2021

Project: Arrowhead Golf Course Environmental Storage Building
Location: 26W151 Butterfield Road, Wheaton, IL 60189
Owner / Agent: Wheaton Park District
102 East Wesley Street
Wheaton, IL 60187

COR #: 003
COR Description: Additional Fire Alarm Scope

DIVISION	SCOPE DESCRIPTION	QTY	UNIT	COST
21-0000	Fire Alarm System			
	FA feeder installation on T&M per Owner	1.00	ls	\$ 1,211.00

COR SUBTOTAL \$ 1,211.00

General Requirements	5.0000%	\$	61.00
Liability Insurance	1.0000%	\$	12.00
Builders Risk Insurance	0.0000%	\$	-
Performance & Payment Bond	1.0000%	\$	12.00
Fee	3.0000%	\$	36.00

COR GRAND TOTAL \$ 1,332.00


Signed _____ Owner / Agent

12/16/21
Date


Signed _____ Integral Construction, Inc.

11/23/21
Date

PROPOSED CHANGE ORDER

Valley Electrical Contractors

Po Box 461
Oswego, IL 60543
Telephone: 630-554-6200
Fax: 630-554-5543

CCN # 4677 - 4
CCN Date 12/11/2020
Date: 12/11/2020
Project Name: Wheaton Arrowhead Maintenance bldg
Project Number: Wheaton Arrowhead Maintenance bldg
Page Number: 1

Client Address:

26W151 Butterfield Rd
Wheaton, IL 60189

Work Description

We reserve the right to correct this quote for errors and omissions.

This Change Order is T&M for the Fire Alarm Conduit to be installed in the ground

Itemized Breakdown

Description	Qty
1" EMT	10
1" GRC (GALV)	10
1" LB MALL BODY, CVR, GSKT	1
1" GRC 90 ELBOW	3
1" PVC	100
Totals	124

Summary

General Materials		139.42
Material Overhead	(@ 10.000 %)	13.94
Material Markup	(@ 5.000 %)	7.67
Material Total		161.03
JOURNEYMAN	(7.00 Hrs @ \$150.00)	1,050.00
Final Adjustment		-0.03
Final Amount		\$1,211.00

ORIGINAL