

---

## WHEATON PARK DISTRICT CHANGE ORDER

---

**Project:** Central Park Grading

**Change Order No.:** [One (1)]

**To:** JEM Morris Construction, Inc.  
**Attn:** Chuck Morris  
49W102 US Highway 30  
Big Rock, Illinois 60511

**Change Order Date:** 7/16/15

**Contract Date:** 4/28/15

**Contract For:** Grading work for Central athletic fields

---

**You are directed to make the following changes in this Contract:**

Extend completion date due to weather.

**No Change**

**\$0.00**

---

The original Contract Sum was .....	\$	143,650.00
Net Change by previous Change Orders .....	\$	0.00
The Contract Sum prior to this Change Order .....	\$	143,650.00
The Contract Sum will be increased by this Change Order.....	\$	0.00
The new Contract Sum including this Change Order will be .....	\$	143,650.00
The Contract Time will be extended by .....		66
The Date of Completion as of the date of this Change Order therefore is .....		8/17/15

Wheaton Park District  
**Owner**

102 East Wesley Street  
Wheaton, IL 60187  
**Address**




Jane Hodgkinson, President

*Exec Dir / Sec*

JEM Morris Construction, Inc.  
**Contractor**

49W102 US Highway 30  
Big Rock, Illinois 60511  
**Address**



Signature

---

## WHEATON PARK DISTRICT CHANGE ORDER

---

**Project:** Central Park Grading

**Change Order No.:** Two (2)

**To:** JEM Morris Construction, Inc.  
**Attn:** Chuck Morris  
49W102 US Highway 30  
Big Rock, Illinois 60511

**Change Order Date:** 7/27/15

**Contract Date:** 4/28/15

**Contract For:** Grading work for Central athletic fields

---

**You are directed to make the following changes in this Contract:**

Additional grading work as described in attached exhibit.

**Add**

**\$3,650.00**

---

The original Contract Sum was .....	\$	143,650.00
Net Change by previous Change Orders .....	\$	0.00
The Contract Sum prior to this Change Order .....	\$	143,650.00
The Contract Sum will be increased by this Change Order.....	\$	3,650.00
The new Contract Sum including this Change Order will be .....	\$	147,300.00
The Contract Time will be no change by .....		0
The Date of Completion as of the date of this Change Order therefore is .....		8/17/15


Wheaton Park District  
**Owner**

102 East Wesley Street  
Wheaton, IL 60187  
**Address**

  
Jane Hodgkinson, President

JEM Morris Construction, Inc.  
**Contractor**

49W102 US Highway 30  
Big Rock, Illinois 60511  
**Address**

  
**Signature**