

KMIECIK ARCHITECTS LTD.

1621 ASTON COURT
WHEATON, ILLINOIS 60187-3701
708-347-0941
E-MAIL lmk@kmiecik-architects.com

ARCHITECT'S CHANGE ORDER

Project: CAC Zamboni Storage Facility

To: Kandu Construction, Inc.
3756 W. Devon Ave.
Lincolnwood, IL 60712

Change Order No.: WPD # 01
Change Order Date: October 11th 2018
Project No.: 2016-049
Contract For: General Construction
Contract Date: Aug. 22, 2018

You are directed to make the following changes in this Contract:


Replace rotted plywood decking in the attic storage area. Add \$711.90.

The original Contract Sum was	\$	238,000.00
Net Change by previous Change Orders	\$	0.00
The Contract Sum prior to this Change Order	\$	238,000.00
The Contract Sum will be (increased/decreased/no change) by this Change Order	\$	711.90
The new Contract Sum including this Change Order will be	\$	238,711.90
The Contract Time will be (increased/decreased/no change) by		No Change
The Date of Completion as of the date of this Change Order therefore is		November 15, 2018

Kmiecik Architects, Ltd.
Architect
1621 Ashton Ct.
Address
Wheaton, Illinois 60187

Kandu Construction, Inc.
General Contractor
3756 W. Devon Ave
Address
Lincolnwood, IL 60712

Wheaton Park District
Owner
Address
Wheaton, IL 60187

By 

Larry M. Kmiecik
Date October 19, 2018

By 

Jacob Kandu
Date October 22, 2018

By 

H. B. Smith
Date 11/15/18