
WHEATON PARK DISTRICT CHANGE ORDER

Project: Arrowhead Kitchen Remodel Project

Change Order No.: 1

To: Laub Construction
Attn: Jason Laub
1585 Beverly Ct., Ste. 127
Aurora, IL 60502-8766

Change Order Date: 2/6/2020

Contract Date: 7/17/19

Contract For: Arrowhead Kitchen Remodel Project

You are directed to make the following changes in this Contract:

Install (2) RPZ valves, one on each dishwasher in the Arrowhead kitchens, as per DuPage County inspection. Owner to furnish the RPZ valves

Add to the Contract:

\$1,317

The original Contract Sum was	\$	192,900.00
Net Change by previous Change Orders	\$	[0.00]
The Contract Sum prior to this Change Order	\$	192,900.00
The Contract Sum will be increased by this Change Order.....	\$	1,317.00
The new Contract Sum including this Change Order will be	\$	194,217.00
The Contract Time will not be changed		0
The Date of Completion as of the date of this Change Order therefore is		10/29/19

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address



Michael J. Benard, Executive Director

Laub Construction

Contractor

1585 Beverly Ct., Ste. 127
Aurora, IL 60502-8766

Address


Signature