
WHEATON PARK DISTRICT CHANGE ORDER

Project: Rice Pool Locker Room Project

Change Order No.: 1

To: MC Building
Attn: Phil Moser
7023 Grant St.
Darien, IL 60561

Change Order Date: 5/30/24

Contract Date: 3/7/24

Contract For: Rice Pool Locker Room Project

You are directed to make the following changes in this Contract:

1. Return ADA compliant benches to vendor due to unusable hardware and issue credit for \$576

Cost: \$(576)

Deduct from the Contract:

\$(576)

The original Contract Sum was	\$78,375.00
Net Change by previous Change Orders	\$
The Contract Sum prior to this Change Order \$	\$78,375.00
The Contract Sum will be decreased by this Change Order	\$(576.00)
The new Contract Sum including this Change Order will be	\$77,799.00
The Contract Time will not be changed	0
The Date of Completion as of the date of this Change Order therefore is	No change

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address




Michael J. Benard, Executive Director

MC Building, Inc.

Contractor

7023 Grant St..
Darien, IL 60561

Address



Phil Moser