

---

## WHEATON PARK DISTRICT CHANGE ORDER

---

**Project:** Northside Tennis Court Reconstruction

**Change Order No.:** [One (1)]

**To:** MTJ Sports  
**Attn:** Mats Jonmarker  
10 Edgewood Dr.  
Kewanee, Illinois 61443

**Change Order Date:** 6/2/16

**Contract Date:** 5/3/16

**Contract For:** Reconstruction of tennis courts at Northside Park

---

**You are directed to make the following changes in this Contract:**

Add Pickleball striping at two courts

**Add**

**\$500.00**

---

The original Contract Sum was .....	\$	164,751.00
Net Change by previous Change Orders .....	\$	0.00
The Contract Sum prior to this Change Order .....	\$	164,751.00
The Contract Sum will be increased by this Change Order.....	\$	500.00
The new Contract Sum including this Change Order will be .....	\$	165,251.00
The Contract Time will be no change .....		0
The Date of Completion as of the date of this Change Order therefore is .....		7/18/16

Wheaton Park District

**Owner**

102 East Wesley Street  
Wheaton, IL 60187

**Address**


  
Michael Benard, Executive Director

MTJ Sports

**Contractor**

10 Edgewood Dr.  
Kewanee, Illinois 61443

**Address**

  
Signature