
WHEATON PARK DISTRICT CHANGE ORDER

Project: 2015 Atten Tennis Court Reconstruction

Change Order No.: [One (1)]

To: MTJ Sports
Attn: Mats Jonmarker
10 Edgewood Dr.
Kewanee, Illinois 61443

Change Order Date: 8/3/15

Contract Date: 6/25/15

Contract For: Reconstruction of tennis courts at Atten Park

You are directed to make the following changes in this Contract:

Remove & replace net posts and footings

Add

\$7,260.00


The original Contract Sum was	\$	82,695.00
Net Change by previous Change Orders	\$	0.00
The Contract Sum prior to this Change Order	\$	82,695.00
The Contract Sum will be increased by this Change Order.....	\$	7,260.00
The new Contract Sum including this Change Order will be	\$	89,955.00
The Contract Time will be no change		0
The Date of Completion as of the date of this Change Order therefore is		9/5/15

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address


Jane Hodgkinson, President

MTJ Sports

Contractor

10 Edgewood Dr.
Kewanee, Illinois 61443

Address


Signature