

---

**WHEATON PARK DISTRICT CHANGE ORDER**

---

**Project:** Arrowhead Maintenance Building  
Insulation

**Change Order No.:** 1

**To:** Northwest Insulation

**Change Order Date:** 8/18/22

**Attn:** Michael Lowe  
1615 Dundee Ave., Unit I  
Elgin, IL 60120

**Contract Date:** 8/18/22

**Contract For:** Arrowhead Maintenance Building Insulation Project

---

**You are directed to make the following changes in this Contract:**

1. Furnish and install R-30 insulation instead of R-19 insulation in the Arrowhead Maintenance Building.

**Add to the Contract:**

**\$350**

---

The original Contract Sum was	\$29,050.00
Net Change by previous Change Orders	[0.00]
The Contract Sum prior to this Change Order	\$29,050.00
The Contract Sum will be increased by this Change Order	\$350.00
The new Contract Sum including this Change Order will be	\$29,400.00
The Contract Time will not be changed .....	0
The Date of Completion as of the date of this Change Order therefore is .....	8/31/22

Wheaton Park District

**Owner**

102 East Wesley Street  
Wheaton, IL 60187

**Address**



Michael J. Benard, Executive Director

Northwest Insulation

**Contractor**

1615 Dundee Ave., Unit I  
Elgin, IL 60120

**Address**



Michael Lowe