
WHEATON PARK DISTRICT CHANGE ORDER

Project: Central Athletic Complex Parking Lot
Paving Project

Change Order No.: 1

To: Patriot Maintenance, Inc.
Attn: Brian Niminski
405 Washington Blvd.
Mundelein, IL 60060

Change Order Date: 4/24/25

Contract Date: 3/25/25

Contract For: Central Athletic Complex Parking Lot Paving Project

You are directed to make the following changes in this Contract:

Make modifications to improve pedestrian flow and safety in CAC parking lot.
Make curb cuts, reconfigure traffic island, stripe for crosswalks, perform rough grading, and
landscape restoration.

Add to the Contract:

\$36,270


The original Contract Sum was	\$	\$189,000
Net Change by previous Change Orders	\$	\$0
The Contract Sum prior to this Change Order	\$	\$189,000
The Contract Sum will be increased by this Change Order.....	\$	\$36,270
The new Contract Sum including this Change Order will be	\$	\$225,270
The Contract Time will not be changed		0
The Date of Completion as of the date of this Change Order therefore is		5/30/25

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address



Michael J. Benard, Executive Director

Patriot Maintenance, Inc.

Contractor

405 Washington Blvd
Mundelein, IL 60060

Address



Signature