



CHANGE ORDER #2

PROJECT: Central Park Athletic Complex Ph 2
Main St & Roosevelt Road
Wheaton, IL 60187

OWNER: Wheaton Park District
102 East Wesley Street
Wheaton, IL 60187

OWNER ☒
ARCHITECT ☒
CONTRACTOR ☒
FIELD ☐
OTHER ☐

CHANGE ORDER #2
CHANGE ORDER DATE: 12/12/18
PROJECT # PP17011-00

CONTRACTOR:
Clauss Brothers Inc.
12N330 Switzer Road
Elgin, IL 60124

DATE OF CONTRACT: 5/31/18

The Contract is changed as follows:

Revise project scope and contract amount as identified in the attached Work Authorization Requests

#3 Deduct site grading and lawn restoration (\$1,867.28)


#5 add snow fence and cutting stone caps deduct pressure tap (162.20)

Total Change WAR #3 & #5 (2,029.48)

The original Contract Sum was	\$224,945.50
The net change by previously authorized Change Orders is	(\$1,288.00)
The Contract Sum prior to this Change Order was	\$223,657.50
The Contract Sum will be decreased by this Change Order by	(\$2,029.48)
The new Contract Sum including this Change Order will be	\$221,628.02
The Contract Time will be increased by	0 days-
The date of Substantial Completion as of his Change Order therefore is	Unchanged


Not valid until signed by all parties below.

LANDSCAPE ARCHITECT
Planning Resources Inc.
913 Parkview Boulevard
Lombard, IL 60148

BY 
(Signature)
Steven M. Halberg, PLA
Planning Resources

DATE: 22 FEB 19

CONTRACTOR
Clauss Brothers Inc.
12N330 Switzer Road
Elgin, IL 60124

BY 
(Signature)
NATALIE GONGAWA,
PM, C.B.I.
DATE: 2-22-19

OWNER
Wheaton Park District
102 East Wesley Street
Wheaton, IL 60187

BY 
(Signature)
Michael Benard, Executive Director

DATE: 2/26/19