
WHEATON PARK DISTRICT CHANGE ORDER

Project: 2022 Backstop Replacement Project **Change Order No.:** 1
To: Proline Fence **Change Order Date:** 10/24/22
Attn: Richard Guess
Proline Fence **Contract Date:** 8/11/22
13225 Onondaga Trail
Homer Glen, IL 60491
Contract For: 2022 Parks Painting Project

You are directed to make the following changes in this Contract:

Sawcut and remove the asphalt from inside the two (2) dugouts on field #5 at Graf park.

Add to the Contract:

\$600.00

The original Contract Sum was	\$391,514.00
Net Change by previous Change Orders	\$(13,846)
The Contract Sum prior to this Change Order \$	\$377,668.00
The Contract Sum will be increased by this Change Order	\$600.00
The new Contract Sum including this Change Order will be	\$378,268.00
The Contract Time will not be changed	0
The Date of Completion as of the date of this Change Order therefore is	10/31/22

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address



Michael J. Benard, Executive Director

Proline Fence

Contractor

13225 Onondaga Trail
Homer Glen, IL 60491

Address



Richard Guess

11/14/22