
WHEATON PARK DISTRICT CHANGE ORDER

Project: Rathje Park Improvements

Change Order No.: Three (3)

To: V3 Construction Group, LTD.
Attn: Michael Famiglietti
7325 Janes Ave.
Woodridge, Illinois 60517

Change Order Date: 8/25/17

Contract Date: 5/4/17

Contract For: Construction of permeable paver parking, shoreline stabilization, pond dredging and other park improvements.

You are directed to make the following changes in this Contract:

1. Add \$1,750: Concrete sidewalk/ approach on either side of the bridge.
 2. Add \$2,975: Asphalt approaches to the parking lot
- Total change would be an additional \$4,725.
Add \$4,725.00
-

The original Contract Sum was	\$	559,450.00
Net Change by previous Change Orders	\$	4,577.00
The Contract Sum prior to this Change Order	\$	564,027.00
The Contract Sum will be increased by this Change Order.....	\$	4,725.00
The new Contract Sum including this Change Order will be	\$	568,752.00
The Contract Time will be no change by		0
The Date of Completion as of the date of this Change Order therefore is		10/31/17

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address


Michael Benard, Executive Director

V3 Construction Group, LTD.

Contractor

7325 Janes Ave.
Woodridge, Illinois 60517

Address


Signature