
WHEATON PARK DISTRICT CHANGE ORDER

Project: 2022 Cosley Zoo Decks Project

Change Order No.: 1

To: Red Feather Group
Attn: John Sochacki
711 Becker Rd.
Glenview, IL 60025

Change Order Date: 6/27/22

Contract Date: 3/21/22

Contract For: 2022 Cosley Zoo Decks Project

You are directed to make the following changes in this Contract:

- | | |
|--|------------|
| 1. Replace (24) rotten pressure treated 2' x 12' joists: | \$1,920.00 |
| 2. Rebuild (2) rotten pressure treated walls: | \$ 840.40 |
| 3. Replace (6) rotten pressure treated 6' x 6' center posts and anchors: | \$3,678.40 |
| 4. Install (3) contour cut pressure treated 1" x 4" trim boards: | \$ 376.20 |

Add to the Contract:


\$6,815.00

The original Contract Sum was	87,000.00
\$	
Net Change by previous Change Orders	
\$	
The Contract Sum prior to this Change Order	87,000.00
\$	
The Contract Sum will be increased by this Change Order.....	6,815.00
\$	
The new Contract Sum including this Change Order will be	93,815.00
\$	
The Contract Time will not be changed	0
The Date of Completion as of the date of this Change Order therefore is	7/5/22

Wheaton Park District
Owner

102 East Wesley Street
Wheaton, IL 60187

Address


Michael J. Benard, Executive Director

Red Feather Group
Contractor

711 Becker Rd.
Glenview, IL 60025

Address


John Sochacki