
WHEATON PARK DISTRICT CHANGE ORDER

Project: 2022 Cosley Zoo Siding & Painting Project

Change Order No.: 1

To: Red Feather Group
Attn: John Sochacki
711 Becker Rd.
Glenview, IL 60025

Change Order Date: 9/16/22

Contract Date: 2/18/22

Contract For: 2022 Cosley Zoo Siding & Painting Project

You are directed to make the following changes in this Contract:

1. Remove and Replace 60 LF of damaged 2 x 6 cedar trim boards in the Aviary.
2. Stain the 60 LF of replaced 2 x 6 cedar trim boards in the Aviary

The contracted unit cost is \$35 per LF to replace and stain the trim boards (\$35 x 60 LF = \$2,100).

Add to the Contract:

\$2,100.00

The original Contract Sum was	76,300.00
\$	
Net Change by previous Change Orders	
\$	
The Contract Sum prior to this Change Order	76,300.00
\$	
The Contract Sum will be increased by this Change Order.....	2,100.00
\$	
The new Contract Sum including this Change Order will be	78,400.00
\$	
The Contract Time will not be changed	0
The Date of Completion as of the date of this Change Order therefore is	9/1/22

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address

Red Feather Group

Contractor


711 Becker Rd.
Glenview, IL 60025

Address



Michael J. Benard, Executive Director

9-27-22



John Sochacki