
WHEATON PARK DISTRICT CHANGE ORDER

Project: Northside Pool Locker Room Access Project

Change Order No.: 1

To: Red Feather Group
Attn: John Sochacki
711 Becker Rd.
Glenview, IL 60025

Change Order Date: 4/26/24

Contract Date: 3/7/24

Contract For: Northside Pool Locker Room Access Project

You are directed to make the following changes in this Contract:

1. Furnish and install two new (2) sinks in the Northside Pool locker room.

Cost: \$5,980

2. Provide 6 ft high toilet stall partitions instead of the specified 5 ft high partitions.

Cost: \$1,674

Add to the Contract:

\$7,654

The original Contract Sum was	\$166,025.00
Net Change by previous Change Orders	\$[0.00]
The Contract Sum prior to this Change Order \$	\$166,025.00
The Contract Sum will be increased by this Change Order	\$7,654.00
The new Contract Sum including this Change Order will be	\$173,679.00
The Contract Time will not be changed	0
The Date of Completion as of the date of this Change Order therefore is	No change

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address



Michael J. Benard, Executive Director

Red Feather Group

Contractor

711 Becker Rd.
Glenview, IL 60025

Address



John Sochacki

**Red Feather Group**

711 Becker Road
Glenview, IL 60025

Change Order

Date	Estimate No.
4/23/2024	22186

Name/Address

Project			
Description	Qty	Rate	Total
Brian Morrow Wheaton Park District Project: NORTHSIDE POOL LOCKER ROOMS Location: 1509 N WEST ST, WHEATON, IL 60187 CHANGE ORDER #1 - ADD TWO SINKS SCOPE OF WORK: per Brian Morrow email, dated 4/4/2024 -Furnish and install two sinks (model K2032N) in women locker room -Patch masonry wall to existing finishes TOTAL COST FOR LABOR AND MATERIALS		5,980.00	5,980.00
Total			\$5,980.00

Contact: John Sochacki
Cell phone: 847 710 3930
Office: 847 724 4936
Payment to be made as follows:

**Red Feather Group**

711 Becker Road
Glenview, IL 60025

Change Order

Date	Estimate No.
4/30/2024	22188

Name/Address

Project

Description	Qty	Rate	Total
Brian Morrow Planner 630.510.4975 Ofc 630 251 2122 Cell Project: Northside Pool Locker Room Renovation Location: 1509 N West St, Wheaton, IL SCOPE OF WORK: -Taller privacy toilet partition panels 72" instead of the 58" inch Total cost for labor and materials		1,674.00	1,674.00

Contact: John Sochacki
Cell phone: 847 710 3930
Office: 847 724 4936

Payment to be made as follows:

Total	\$1,674.00
--------------	-------------------


FW: Northside Locker Room Possible Change Order for Furnishing & Installing 2 Sinks



John Kelly <jkelly@bstromberg.com>

To: Brian Morrow

Cc: Mike Benard



Start your reply all with:

Yes, please proceed.

Yes, I agree.

Thank you!

 Feedback

Based on the Architects response below, I am fine proceeding with this Change

John F. Kelly P.E

President

b. stromberg construction co., inc.

5831 dempster street, morton grove, illinois 60053

office: 847-965-3786

fax: 847-965-4346

mobile: 708-494-4275

From: Nevin Hedlund <nhedlund@hedlundarchitects.com>

Sent: Friday, April 26, 2024 10:42 AM

To: John Kelly <jkelly@bstromberg.com>

Cc: Will Gamble <>wgamble@hedlundarchitects.com>

Subject: FW: Northside Locker Room Possible Change Order for Furnishing & Installing 2 Sinks

John: I confirmed with Will that the rebid drawings did not have the added Addendum sinks. The attached change order is appropriate for the addition of the sinks to the project.

Please reply with any questions. Thanks.

NEVIN HEDLUND, AIA

NEVIN HEDLUND ARCHITECTS, INC.

30 North Wolf Road, Second Floor

Hillside, Illinois 60162

V 708.771.7117

hedlundarchitects.com