
WHEATON PARK DISTRICT CHANGE ORDER

Project: 2022 Cosley Zoo Visitor Center Roof Project

Change Order No.: 1

To: Red Feather Group

Change Order Date: 10/21/22

Attn: John Sochacki
711 Becker Rd.
Glenview, IL 60025

Contract Date: 6/22/22

Contract For: 2022 Cosley Zoo Visitor Center Roof Project

You are directed to make the following changes in this Contract:

1. Replace 13 rotten pieces of plywood roof sheathing at the unit cost of \$125 per sheet:

Add to the Contract:

\$1,625.00

The original Contract Sum was	\$75,000.00
Net Change by previous Change Orders	\$
The Contract Sum prior to this Change Order	\$75,000.00
The Contract Sum will be increased by this Change Order	\$1,625.00
The new Contract Sum including this Change Order will be	\$76,625.00
The Contract Time will not be changed	0
The Date of Completion as of the date of this Change Order therefore is	9/3/22

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address



Michael J. Benard, Executive Director


11/21/22

Red Feather Group

Contractor

711 Becker Rd.
Glenview, IL 60025

Address



John Sochacki