
WHEATON PARK DISTRICT CHANGE ORDER

Project: Cosley Zoo Roofs Project

Change Order No.: 1

To: Red Feather Group
Attn: Janusz Sochacki
711 Becker Rd.
Glenview, IL 60025

Change Order Date: 10/26/2020

Contract Date: 9/18/20

Contract For: Cosley Zoo Roofs Project

You are directed to make the following changes in this Contract:

The Prairie building, 855 W. Prairie Ave., is being removed from the scope of work. This will result in a cost deduction of \$49,600.

The scope of work for the Kiebler Barn, 1356 N. Gary Ave., has changed. The roof is now to be re-cover job instead of a tear off and re-roof job. This will result in a cost deduction of \$4,850.

The total amount to be deducted from the contract is \$54,450.

Deduct from the Contract:

(\$54,450)

The original Contract Sum was	\$	100,907.00
Net Change by previous Change Orders	\$	0.00
The Contract Sum prior to this Change Order	\$	100,907.00
The Contract Sum will be decreased by this Change Order.....	\$	(54,450.00)
The new Contract Sum including this Change Order will be	\$	46,457.00
The Contract Time will not be changed		
The Date of Completion as of the date of this Change Order therefore is		

Wheaton Park District
Owner

102 East Wesley Street
Wheaton, IL 60187

Address


Michael J. Benard, Executive Director

Red Feather Group
Contractor

711 Becker Rd.
Glenview, IL 60025

Address


Signature – Janusz Sochacki