

☒ Owner
☒ Architect
☒ Contractor

SCHAEFGES BROTHERS, INC.
CONSTRUCTION CHANGE DIRECTIVE

Project: Wheaton Filter Building Repairs
1777 S. Blanchard St.
Wheaton, IL 60187

Change Order #: One

Initiation Date: June 28, 2021

To: Wheaton Park District
102 E. Wesley St.
Wheaton, IL 60187

Contract Date: February 17, 2021

Contract For: Filter Building Repairs

Attn: Steve Hinchee

The terms of the contract are to be adjusted in accordance with the following:

- | | |
|---|---------------------|
| 1. North & South Landing Topping Slab/Stair – S.B.I. Proposal #2 | Add: \$42,327.00 |
| 2. Cast in Place Concrete Slab Under Precast – S.B.I. Proposal #3 | Add: \$14,351.00 |
| 3. North & South Area Landing Drains – S.B.I. Proposal #4 | Deduct: <\$ 560.00> |
| 4. Caulking of Rockwork Cracks – S.B.I. Proposal #5 | Add: \$ 5,075.00 |
| 5. Rockwork Repairs – S.B.I. Proposal #6 | Add: \$ 1,604.00 |
| TOTAL ADD: \$62,797.00 | |

Not valid unless signed by Schaeffges Brothers, Inc, Owner, and Architect as stated above. Signature by Owner and Architect indicates their agreement within directive, including any adjustments to the contract sum.

The Original Lump Sum Contract Price.....	\$157,450.00
Net Change by Previous Authorized Change Orders.....	\$ 0.00
The Lump Sum Price Prior to This Change Order.....	\$157,450.00
The Lump Sum Price will be <u>increased</u> by this Change Order	\$ 62,797.00
The New Contract Sum including this Change Order will be.....	\$220,247.00
The Contract Time will be changed by	0 Days
The date of Substantial Completion as of the Date of this Change Order is.....	Unchanged

Accepted By:

CONTRACTOR:

Schaeffges Brothers, Inc.

By: Kenneth Schaeffges

Date

OWNER:

Wheaton Park District

By: Michael Benard

Date

ARCHITECT:

Klein & Hoffman

By: Kathleen Strnad

6/30/2021

Date